

Adagio JobCost is the ideal cost tracking solution for construction companies, contractors, and service industries.

- Completely integrated with Adagio Inventory, Receivables, Payables, and Invoices
- Allows you to profitably measure and track all your jobs or projects
- Accurately and automatically recognize revenue as each job progresses, using any of five revenue recognition methods, including: amount billed and costs incurred to date, on completion of job, percent completion of total cost, percent completion of labor hours, or percent completion of phases/categories
- Break down your projects into phases and categories
- Six character codes for jobs, phases, categories and cost types allow flexibility in defining your project identifier
- Completed jobs can be archived for review or re-activation
- Unlimited additional comments and a chronological note history explain job progress
- Auditable change orders track authorized budget changes to a project
- Automatically allocate expenses to a job when entering invoices in Adagio Payables
- Send revenue automatically from Adagio Receivables or Adagio Invoices, avoiding duplicate data entry
- AIA Billing Work Sheet report is included

Display Job 1 Ridgley Day Conference Centre

Job: 1 | Description: Ridgley Day Conference Centre | Model KH136 | Manager: AVB | Aaron Bright | Customer: RID01 | Ridgley Day School | Report group: USD | United States

Start date: 6/4/2001 | Original due date: 9/28/2001 | Due date: 9/28/2001 | Original price: \$151,211.33 | Current price: \$151,211.33 | Contract number: 1

Overhead allocation method: None at job level | Retainage payable percentage: 0 | Retainage receivable percentage: 0

Overhead rate or percentage: 0.00 | Labor burden allocation method: None at job level | Labor burden rate or percentage: 0.00 | Cost plus contract: | Cost plus percentage: 0.00

Simple cost tracking job: | Track material in storage: | Phase/category cost tracking: | Allow edit: | Revenue tracking level: Job | Keep as: | Revenue recognition method: Completed contract | Balance:

Phase /Cat	Description / Reference	Actual Units Measure	Cost Incurred	Date	Sc	Rate	Est Billable Amount	ProR Margin %
SITE EXCAV	Site preparation Excavation							
	Thomas Homes	0.00	2,000.00	01/05/04	JC	0.00	0.00	-2,000.00 -100.00
	Thomas Homes	0.00	500.00	01/06/02	JC	0.00	0.00	-500.00 -100.00
	Total category:		2,500.00				0.00	-2,500.00 -100.00
	Total phase:		2,500.00				0.00	-2,500.00 -100.00
STAGE1	Stage 1							
STEEL	Structural							
	King Metal	0.00	500.04	01/05/04	JC	0.00	0.00	-500.04 -100.00
	Total category:		500.04				0.00	-500.04 -100.00
CONCR1	Concrete Floors & Basement							
	Pavilion Concrete	0.00	680.88	01/05/05	JC	0.00	0.00	-680.88 -100.00
	Pavilion Concrete	0.00	2,135.00	01/05/06	JC	0.00	0.00	-2,135.00 -100.00
	Total category:		2,715.88				0.00	-2,715.88 -100.00
LUMBER	Lumber							
	Ollis Lumber	0.00	14,475.00	01/05/06	JC	0.00	0.00	-14,475.00 -100.00
	Total category:		14,475.00				0.00	-14,475.00 -100.00
WINDOW	Windows							
	Centennial Windo	0.00	208.23	01/05/04	JC	0.00	0.00	-208.23 -100.00
	Total category:		208.23				0.00	-208.23 -100.00
	Total phase:		17,896.15				0.00	-17,896.15 -100.00
Classification	Direct Cost	Allocated Overhead	Allocated Burden	Total Costs Incurred	Estimated Billings	Profit Margin %		
Labor	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Material	15,183.27	0.00	0.00	15,183.27	0.00	-15,183.27	-100.00	0.00
Equipment	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Subcontract	5,215.88	0.00	0.00	5,215.88	0.00	-5,215.88	-100.00	0.00
Overhead	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Miscellaneous	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Job 1 Totals	20,399.15	0.00	0.00	20,399.15	0.00	-20,399.15	-100.00	

Current price less total billings: 146,211.33

